

**MANSFIELD TOWNSHIP
BURLINGTON COUNTY**

RESOLUTION 2015-12-9

**RESOLUTION MEMORIALIZING AND ACCEPTING THE CHANGE ORDER FOR THE
CONSTRUCTION/RENOVATION OF THE NEW POLICE STATION/PUBLIC WORKS
FACILITY IN THE NEW MUNICIPAL COMPLEX**

WHEREAS, the Township Committee has received from their project architect, Rodier Ebersberger Architects, a recommendation and approval of the change order to re-feed existing air compressor circuit and install fire wrap insulation on existing pipe in the amount of \$5,080.57; and

WHEREAS, a change order, AIA Document G701-2001, dated October 19, 2015, in the amount of \$5,080.57 has been executed by the Contractor, Fasolino Contracting Corp., on October 22, 2015; and

WHEREAS, the change order is a result of unforeseen circumstances and will lead to additional expenses; and

WHEREAS, the following change order is necessary:

| | |
|---|------------|
| COR # 10 1. re-feed existing air compressor circuit | \$1,580.92 |
| 2. fire wrap insulation on existing pipe | \$3,499.65 |
| Total | \$5,080.57 |

NOW, THEREFORE, BE IT RESOLVED, that the Township Committee of the Township of Mansfield, County of Burlington authorizes the above listed change order with the following stipulation:

It is awarded to Fasolino Contracting Corp., in the amount of \$5,080.57; and

That funds are available in account no. .

MOTION:

SECOND:

ROLL CALL VOTE:

AYES:

NAYS:

ABSENT:

ABSTAIN:

CERTIFICATION

I, LINDA SEMUS, RMC, Municipal Clerk of the Township of Mansfield, County of Burlington, and State of New Jersey, do hereby **CERTIFY** the foregoing to be a true and accurate copy of a resolution adopted by the Township Committee of the Township of Mansfield, County of Burlington and State of New Jersey, at a regular meeting held on December 9, 2015 at the Municipal Complex at 3135 Route 206 South, Columbus, NJ 08022.

LINDA SEMUS, RMC, CMR
Municipal Clerk