MANSFIELD TOWNSHIP
BURLINGTON COUNTY

RESOLUTION 2016-2-7

RESOLUTION REVISING CHANGE ORDER #3 AND ACCEPTING SAME FOR THE CONSTRUCTION/RENOVATION OF THE NEW POLICE STATION/PUBLIC WORKS FACILITY IN THE NEW MUNICIPAL COMPLEX

WHEREAS, the Township Committee has received from their project architect, Rodier Ebersberger Architects, a recommendation and approval of the revised change order #3 as follows:

• Install receptacle for video in Sergeants' Room 121	$ 187.59
• Install three (3) squad receptacles and two (2) Dedicated circuits in Data Room 109	$2,314.40
• Install receptacle in Conference/Training Room Room 127	
• Install wire to two (2) Type P Fixtures in Waiting Area 100	$ 657.57
Total Change Order amount, including 5% O&P	$3, 514.49

; and

WHEREAS, a revised change order, AIA Document G701-2001, dated February 9, 2016, in the amount of $3,514.49 has been executed by the Contractor, Fasolino Contracting Corp., on February 17, 2016; and

WHEREAS, the change order is a result of unforeseen circumstances and will lead to additional expenses; and

WHEREAS, the following change order is necessary:

NOW, THEREFORE, BE IT RESOLVED, that the Township Committee of the Township of Mansfield, County of Burlington authorizes the above listed revised change order #3, with the following stipulation:

It is awarded to Fasolino Contracting Corp., in the amount of $3,514.49; and

That funds are available in account no. 04-215-201-121-810 .

MOTION: **SECOND:**
ROLL CALL VOTE:
AYES:
NAYS: **ABSENT:** **ABSTAIN:**

CERTIFICATION

I, LINDA SEMUS, RMC, Municipal Clerk of the Township of Mansfield, County of Burlington, and State of New Jersey, do hereby **CERTIFY** the foregoing to be a true and accurate copy of a resolution adopted by the Township Committee of the Township of Mansfield, County of Burlington and State of New Jersey, at a regular meeting held on February 24, 2016 at the Municipal Complex at 3135 Route 206 South, Columbus, NJ 08022.

_____
LINDA SEMUS, RMC, CMR
Municipal Clerk